

**AECOM Technical Services Agreement No. 0807
Segment 1 Contract Value History**

	Board Action	Seg. 1 Design Authorization	Seg. 1 Design Support Authorization	Contingency	Cumulative Authorization	Comments
1	August 2009	6,631,279	-	-	-	Partial NTP Limit \$5,700,000
2	January 2010	6,631,279	-	350,000 *	6,981,279	Full NTP
3	January 2011	1,000,000	-	-	7,981,279	
4	June 2011		1,650,000	-	9,631,279	
5	March 2012	183,800		100,000 *	9,915,079	New \$100K contingency, previous \$350K contingency fully used.
6	March 2013	50,000		100,000 *	10,065,079	New \$100K contingency, previous \$100K contingency fully used.
7	September 2013	50,100		100,000 **	10,215,179	New \$100K contingency, previous \$100K contingency fully used.
8	September 2016		260,000		10,475,179	
9	February 2017		250,000		10,725,179	
	Contingency Used	550,000	100,000	650,000		
	Spent Authorization	8,465,179	2,260,000		10,725,179	
10	September 2017 Request		500,000	100,000	11,325,179	New \$100K contingency, previous \$100K contingency fully used.
	Total	8,465,179	2,760,000	100,000	11,325,179	

* Eventually used for design

** Eventually used for design support