

**ALAMEDA CORRIDOR TRANSPORTATION AUTHORITY**  
 Agreement No. E0807  
 Design Services – Schuyler Heim Bridge Replacement SR47 Project  
 Segment 1

**CHANGE ORDER NO. 27**

CONSULTANT: **AECOM Technical Services, Inc. (ATS)**

SUMMARY OF CHANGE THE AGREEMENT DURATION IS *EXTENDED THROUGH DECEMBER 31, 2022*  
 THE VALUE OF THIS AGREEMENT IS *UNCHANGED – NOT TO EXCEED (SEE BELOW)*

THE AGREEMENT IS MODIFIED AS FOLLOWS:

**ARTICLE 4 – TIME FOR PERFORMANCE**

**Item 4.1 – Effective Date and Term** - The term of this Agreement is extended through December 31, 2022

**ARTICLE 5 - COMPENSATION**

The total Compensation to be paid for satisfactory performance of the Work under this Agreement remains unchanged, and shall be paid in accordance with the provisions of Article 5 - Compensation, and shall not exceed the amounts summarized below:

	<u>Description</u>	<u>Segment 1</u>	<u>Segment 2</u>	<u>Total</u>
NTE Limit		\$ 6,631,279	\$ 16,756,471	\$ 23,387,750
CO-1	Exhibit D Rev	\$ -0-	\$ -0-	\$ -0-
CO-2	Drainage mods	\$ 1,000,000	\$ <1,000,000>	\$ -0-
CO-3	Pre-Con Rec. Survey	\$ 137,000	\$ <137,000>	\$ -0- (**)
CO-3, Rev. 1	Pre-Con Rec. Survey	\$ 98,000	\$ <98,000>	\$ -0- (**)
CO-4	Construction Support	\$ 1,650,000	\$ <1,650,000>	\$ -0-
CO-5	Drainage revs.	\$ 115,000	\$ <115,000>	\$ -0- (**)
CO-5, Rev. 1	Drainage revs.	\$ 183,800	\$ <183,800>	\$ -0-
CO-6	Exhibit D Rev.	\$ -0-	\$ -0-	\$ -0-
CO-7	Exhibit D Rev.	\$ -0-	\$ -0-	\$ -0-
CO-8	Term Extension	\$ -0-	\$ -0-	\$ -0-
CO-9	Design Additions	\$ 100,000	\$ <100,000>	\$ -0- (***)
CO-10	Administrative Rev.	\$ -0-	\$ -0-	\$ -0-
CO-11	Add'l Design Additions	\$ 50,000	\$ <50,000>	\$ -0-
CO-12	Term Extension	\$ -0-	\$ -0-	\$ -0-
CO-13	Add'l Right of Way Support	\$ 100,000	\$ <100,000>	\$ -0- (****)
CO-14	Add'l Right of Way Support	\$ 50,100	\$ <50,100>	\$ -0- (****)
CO-15	Term Extension	\$ -0-	\$ -0-	\$ -0-
CO-16	Term Ext. & Exhibits C & D	\$ -0-	\$ -0-	\$ -0-
CO-17	Add'l ROW Support (Exhibit B) & Exhibits C & D	\$ -0-	\$ -0-	\$ -0-
CO-18	Term Extension	\$ -0-	\$ -0-	\$ -0-
CO-19	Add'l Construction Support	\$ 260,000	\$ <260,000>	\$ -0-
CO-20	Add'l Construction Support	\$ 250,000	\$ <250,000>	\$ -0-
CO-21	Term Extension	\$ -0-	\$ -0-	\$ -0-
CO-22	Add'l Construction Support	\$ 100,000	\$ <100,000>	\$ -0- (****)
CO-23	Add'l Construction Support	\$ 500,000	\$ <500,000>	\$ -0-

**AECOM Technical Services, Inc.**  
**Agreement No. E0807**  
**Change Order No. 27**

CO-24	Exhibit D Rev.	\$ -0-	\$ -0-	\$ -0-
CO-25	Add'l Construction Support	\$ 290,000	\$ <290,000>	\$ -0-
CO-26	Add'l Construction Support	\$ 600,000	\$ <600,000>	\$ -0-
CO-27	Term Extension	\$ -0-	\$ -0-	\$ -0-
Sub-Total Design (NTE):		\$ 8,465,179		
Sub-Total Constr. Support (NTE):		<u>\$ 3,650,000</u>		
<b>Total (not-to-exceed)</b>		<b>\$ 12,115,179</b>	<b>\$ 11,272,571 (*)</b>	<b>\$ 23,387,750 (*)</b>

(\*) *When and if Segment 2 proceeds, adjustments will be made to these values as necessary.*

(\*\*) *Issued per contingency amount authority granted by the ACTA Governing Board on January 10, 2010.*

(\*\*\*) *Issued per contingency amount authority granted by the ACTA Governing Board on March 8, 2012.*

(\*\*\*\*) *Issued per contingency amount authority granted by the ACTA Governing Board on March 14, 2013.*

(\*\*\*\*\*) *Issued per contingency amount authority granted by the ACTA Governing Board on September 12, 2013.*

Except as provided herein all terms and conditions of the Agreement remain unchanged. The effective date of this Change Order shall be the date of its execution by ACTA's Chief Executive Officer or Chief Financial Officer.

<b>ALAMEDA CORRIDOR TRANSPORTATION AUTHORITY</b>	<b>CONSULTANT: AECOM Technical Services, Inc.</b>
Signature:	Signature:
Name/Title:	Name/Title:
Date Executed:	Date Accepted:
<b>ATTEST</b>	<b>ATTEST</b>
Signature:	Signature:
Name/Title:	Name/Title:
Date Executed:	Date Accepted:

APPROVED AS TO FORM

\_\_\_\_\_, 2021  
Michael N. Feuer, Los Angeles City Attorney

By \_\_\_\_\_  
Heather M. McCloskey, Deputy  
ACTA Co-General Counsel