

ALAMEDA CORRIDOR TRANSPORTATION AUTHORITY

First Amended Agreement No. C0027 Program Management Services

CHANGE ORDER NO. 73

Modifies the First Amended Agreement No. C0027 (hereinafter "the Agreement") to increase the maximum compensation and extend the term as approved by the ACTA Governing Board on June 10, 2021 for the ACTA Support Work Order (ASA CWO).

CONSULTANT: **Alameda Corridor Engineering Team (ACET)**

SUMMARY The Agreement duration is changed: -365- Calendar Days

OF The Agreement value is increased by \$2,008,089 to a total Agreement value of \$217,424,834 for the ASA CWO.

CHANGE

1. This change order extends the Agreement through June 30, 2022 and authorizes ACET to continue to provide services consistent with the budget set forth in this Change Order No. 73 and the statements set forth in ACTA Board Authorization of June 10, 2021.

The ACET contract total value of all CWO's is \$251,806,471 *excluding compensation for the R10 Oil Release, plus a one dollar rounding adjustment*. See attached document titled "Summary of Contract Values" as of May 25, 2021.

2. In **ARTICLE 5, COMPENSATION, Paragraph 5.1, is revised to provide "Cost-Plus-Fixed-Fee through June 30, 2022"** as follows:

	(No R10) ASA CWO through CO 72	(No R10) FY '22 CO 73	(No R10) Total ASA CWO (Base)
Reimbursable Costs not-to-exceed	<u>\$196,548,541</u>	<u>\$1,835,879</u>	<u>\$198,384,420</u>
Plus Fixed Fee (calculated in accordance with Paragraph 5.2.3, Fixed Fee) of	<u>\$18,868,204</u>	<u>\$172,210</u>	<u>\$19,040,414</u>
For a Total Estimated Cost of	<u>\$215,416,745</u>	<u>\$2,008,089</u>	<u>\$217,424,834</u>

3. In Paragraph 5.2.3, Fixed-Fee Subparagraph (b) is revised to read, “This Fixed-Fee shall not exceed \$19,040,414 as specified hereinabove in 5.1 until June 30, 2022.”
4. Except as provided herein, all terms and conditions of the Agreement remain unchanged. The terms and conditions of this ASA CWO Change Order to the Agreement constitute full accord and satisfaction for all costs and period of performance related to the Change described or referenced herein.

IN WITNESS WHEREOF, the Parties hereto have executed this Change Order No. 73 to the Agreement on the date next to their signatures.

AUTHORITY:

**ALAMEDA CORRIDOR
TRANSPORTATION AUTHORITY**

By: _____

Signature: _____

Date: _____

ATTEST

Signature: _____

By: _____

Date: _____

APPROVED AS TO FORM:

Michael N. Feuer, City of Los Angeles City Attorney

By: _____

Deputy City Attorney

Date: _____

CONSULTANT:

**ALAMEDA CORRIDOR ENGINEERING
TEAM, a Joint Venture**

AECOM TECHNICAL SERVICES, INC.

By: _____

Signature: _____

Date: _____

ATTEST

Signature: _____

By: _____

Date: _____

MOFFATT & NICHOL, INC.

By: _____

Signature: _____

Date: _____

ATTEST

Signature: _____

By: _____

Date: _____

Signatures of Change Order No. 73 (continued)

IN WITNESS WHEREOF, the Parties hereto have executed this Change Order No. 73 to the Agreement on the date next to their signatures.

CONSULTANT:

JENKINS/GALES & MARTINEZ, INC.

By: _____

Signature: _____

Date: _____

ATTEST

Signature: _____

By: _____

Date: _____

**TELACU CONSTRUCTION
MANAGEMENT, INC.**

By: _____

Signature: _____

Date: _____

ATTEST

Signature _____

By: _____

Date: _____