

ALAMEDA CORRIDOR TRANSPORTATION AUTHORITY

First Amended Agreement No. C0027 Program Management Services

CWO SR-47 PROJECT CHANGE ORDER NO. 57

Modifies the First Amended Agreement No. C0027 (hereinafter “the Agreement”) to increase the maximum compensation and extend the term as approved by ACTA Governing Board on June 16, 2022 for the SR-47 Project CWO.

CONSULTANT: **Alameda Corridor Engineering Team (ACET)**

SUMMARY The Agreement duration is changed: -365- Calendar Days

OF The total SR-47 Project CWO is increased by \$281,008 a total not-to-exceed amount of \$23,911,745.
CHANGE

1. This change order extends the Agreement through June 30, 2023, and authorizes ACET to continue to provide services consistent with the budget set forth in this Change Order No. 57 and the statements set forth in the ACTA Board Authorization of June 16, 2022.

The ACET contract total value of all CWO's is \$254,124,164 *excluding compensation for the R10 Oil Release*. See attached document titled “Summary of Contract Values” as of May 31, 2022.

2. In **ARTICLE 5, COMPENSATION, Paragraph 5.1, remains to provide “Cost-Plus-Fixed-Fee through June 30, 2023”** as follows:

	SR-47 Project CWO Through CO 56	FY '23 CO 57	Total SR-47 Project CWO Only
<i>Reimbursable Costs not-to-exceed</i>	<u>\$21,831,131</u>	<u>\$261,359</u>	<u>\$22,092,490</u>
Plus Fixed Fee (calculated in accordance with Paragraph 5.2.3, Fixed Fee) of	<u>\$1,799,606</u>	<u>\$19,649</u>	<u>\$1,819,255</u>
For a Total Estimated Cost of	<u>\$23,630,737</u>	<u>\$281,008</u>	<u>\$23,911,745</u>

3. In **Paragraph 5.2.3, Fixed-Fee**, the amount shown in **Subparagraph (b)** is revised to read, "\$1,819,255".
4. Except as provided herein, all terms and conditions of the Agreement remain unchanged.

IN WITNESS WHEREOF, the Parties hereto have executed this SR-47 CWO Change Order No. 57 to the Agreement on the date next to their signatures.

AUTHORITY:

**ALAMEDA CORRIDOR
TRANSPORTATION AUTHORITY**

By: _____

Signature: _____

Date: _____

ATTEST

Signature: _____

By: _____

Date: _____

APPROVED AS TO FORM:

Michael N. Feuer, City of Los Angeles City Attorney

By: _____

Deputy City Attorney

Date: _____

CONSULTANT:

**ALAMEDA CORRIDOR ENGINEERING
TEAM, a Joint Venture**

AECOM TECHNICAL SERVICES, INC.

By: _____

Signature: _____

Date: _____

ATTEST

Signature: _____

By: _____

Date: _____

MOFFATT & NICHOL, INC.

By: _____

Signature: _____

Date: _____

ATTEST

Signature: _____

By: _____

Date: _____

Signatures of Change Order No. 57 (continued)

IN WITNESS WHEREOF, the Parties hereto have executed this Change Order No. 57 to the Agreement on the date next to their signatures.

CONSULTANT:

JENKINS/GALES & MARTINEZ, INC.

By: _____

Signature: _____

Date: _____

ATTEST

Signature: _____

By: _____

Date: _____

**TELACU CONSTRUCTION
MANAGEMENT, INC.**

By: _____

Signature: _____

Date: _____

ATTEST

Signature _____

By: _____

Date: _____