ALAMEDA CORRIDOR TRANSPORTATION AUTHORITY

First Amended Agreement No. C0027
Program Management Services

CWO SR-47 PROJECT CHANGE ORDER NO. 51

Modifies the First Amended Agreement No. C0027 (hereinafter “the Agreement”) to increase the maximum compensation and extend the term as approved by ACTA Governing Board on June 11, 2020 for the SR-47 Project CWO.

CONSULTANT:  Alameda Corridor Engineering Team (ACET)

SUMMARY
The Agreement duration is changed: -365- Calendar Days

TO
The total SR-47 Project CWO is increased by $509,861 for a total not-to-exceed amount of $23,731,631.

CHANGE

1. This change order extends the Agreement through June 30, 2021, and authorizes ACET to continue to provide services consistent with the budget set forth in this Change Order No. 51 and the statements set forth in the ACTA Board Authorization of June 11, 2020.

The ACET contract total value of all CWO’s is $249,525,728 excluding compensation for the R10 Oil Release. See attached document titled “Summary of Contract Values” as of May 29, 2020.

2. In ARTICLE 5, COMPENSATION, Paragraph 5.1, remains to provide “Cost-Plus-Fixed-Fee through June 30, 2021”, as follows:

<table>
<thead>
<tr>
<th>SR-47 Project CWO Through CO 50</th>
<th>FY ’21 CO 51</th>
<th>Total SR-47 Project CWO Only</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>Reimbursable Costs not-to-exceed</strong></td>
<td>$21,495,396</td>
<td>$470,339</td>
</tr>
<tr>
<td>Plus Fixed Fee (calculated in accordance with Paragraph 5.2.3, Fixed Fee) of</td>
<td>1,726,374</td>
<td>$39,522</td>
</tr>
<tr>
<td>For a Total Estimated Cost of</td>
<td>$23,221,770</td>
<td>$509,861</td>
</tr>
</tbody>
</table>
3. In Paragraph 5.2.3, Fixed-Fee, the amount shown in Subparagraph (b) is remains to read, “$1,765,896”.

4. Except as provided herein, all terms and conditions of the Agreement remain unchanged.

IN WITNESS WHEREOF, the Parties hereto have executed this SR-47 CWO Change Order No. 51 to the Agreement on the date next to their signatures.

**AUTHORITY:**

**ALAMEDA CORRIDOR TRANSPORTATION AUTHORITY**

By: __________________________

Signature: ______________________

Date: __________________________

**ATTEST**

Signature: ______________________

By: __________________________

Date: __________________________

**APPROVED AS TO FORM:**

Michael N. Feuer, City of Los Angeles City Attorney

By: __________________________

Signature: ______________________

Date: __________________________

**CONSULTANT:**

**ALAMEDA CORRIDOR ENGINEERING TEAM, a Joint Venture**

AECOM TECHNICAL SERVICES, INC.

By: __________________________

Signature: ______________________

Date: __________________________

**ATTEST**

Signature: ______________________

By: __________________________

Date: __________________________

**MOFFATT & NICHOL, INC.**

By: __________________________

Signature: ______________________

Date: __________________________

**ATTEST**

Signature: ______________________

By: __________________________

Date: __________________________
IN WITNESS WHEREOF, the Parties hereto have executed this Change Order No. 51 to the Agreement on the date next to their signatures.

CONSULTANT:

JENKINS/GALES & MARTINEZ, INC.

By: ______________________________

Signature: _________________________

Date: ______________________________

ATTEST

Signature: _________________________

By: ______________________________

Date: ______________________________

TELACU CONSTRUCTION MANAGEMENT, INC.

By: ______________________________

Signature: _________________________

Date: ______________________________

ATTEST

Signature: _________________________

By: ______________________________

Date: ______________________________