
 

 
ALAMEDA CORRIDOR TRANSPORTATION AUTHORITY 

AGREEMENT NO. 885 
Maintenance Agreement (Rail Corridor and Non-Rail Components) 

 

 
RAILWORKS TRACK SERVICES, LLC.                  Contract Task Order No. 9  
 
 

Task Order Description:  Flagging Services to Seismically Retrofit and Replace Joint        
Seals and Concrete Barrier on SR-91 at the Compton Creek         
OH Bridge #53 - 2235 and the Off-Ramp Bridge OH Bridge           
#53 - 2237S                                                     

                                       
Task Order Amount:        $220,800.00                    Effective Date:          April 6, 2023       
 

 

 
Pursuant to ACTA Agreement No. 885, the terms and conditions of which are incorporated herein, 
Consultant is hereby authorized to proceed as directed with the work described in this Contract Task 
Order, as further defined in Exhibit A – Contract Task Order 9 - Scope of Work, which is attached hereto 
and by this reference made a part hereof. 
 
The work defined in this Contract Task Order shall be paid in accordance with the Compensation 
provisions of the Agreement in a total amount not to exceed Two Hundred Twenty Thousand Eight 
Hundred Dollars ($220,800.00). 
 
Except as provided herein all terms and conditions of the Agreement remain unchanged.  The terms and 
conditions of this Contract Task Order revision constitute full accord and satisfaction for all cost and time 
of performance related to the work described or referenced herein. 
 
 

ALAMEDA CORRIDOR TRANSPORTATION AUTHORITY     CONSULTANT:  RailWorks Track Services, LLC. 

 
Signature:        Signature: 

 
Name/Title:  Michael Leue, P.E., Chief Executive Officer   Name/Title: 

 
Date Executed:         Date Accepted: 

 

 This is an M&O reimbursable cost to the RR’s. 

 This is NOT an M&O reimbursable cost to the RR’s. 

 
This is not M&O related work. (Dependent on the contractor requesting the service) 

 
 
 
 
 

  

 

X 



 

 
 
 
 

EXHIBIT A – ACTA AGREEMENT 885 
 

RAILWORKS TRACK SERVICES, LLC. – Task Order 9 
 

SCOPE OF WORK 
 
 
 

Description of Services: 
 
The State will seismically retrofit and replace joint seals and concrete barrier on SR-91 
at Compton Creek Bridge OH (Bridge #53-2235) and Off-Ramp Bridge OH (Bridge No. 
53-2237S) which cross over ACTA’s Tracks. Installation of pull boxes, conductors, 
electroliers and replacement of existing joint seals with type B joint seals are also 
proposed, herein called (‘Project”). 
 
Contractor shall provide flagging services to the State when the State is working on the 
Project at locations on or adjacent to the Alameda corridor. Prior to performing any 
flagging services for the State, RailWorks shall notify an ACTA representative regarding 
the State’s (or its contractors’) requests including for services, including dates(s) and 
location(s).  
 
Contractor shall submit separate monthly invoices for this work along with the regular 
monthly invoice for the Contractor’s on-going Maintenance of Way services.   Project 
numbers and/or work descriptions for the additional work shall be listed on the invoice. 
Contractor shall submit a status report along with the invoice indicating the percentage 
of the total work that has been performed during the monthly period. Flagging rates 
billed must be in agreement with the ACTA approved rate(s) for that period.  Prevailing 
wage rates apply. 
 
If Contractor utilizes a subcontractor for this work, Contractor shall provide appropriate 
back-up from the subcontractor, as indicated in 5.7.1 of the contract.  This information 
includes the subcontractor invoice, timesheets, etc. 


