

# M · E · M · O

## Alameda Corridor Transportation Authority

October 11, 2018

<b>To:</b>	Governing Board
<b>From:</b>	John T. Doherty, Chief Executive Officer
<b>Subject:</b>	<i>Alameda Corridor Maintenance of Way (MOW) Services Request for Proposals (RFP) Update (INFORMATION)</i>

The Alameda Corridor Maintenance of Way (MOW) Services Request for Proposals (RFP) was issued on August 15, 2018. Following is the tentative schedule leading to selection of the contractor.

<u>RFP</u>	<u>Date</u>
1. Release RFP	Aug 15, 2018
2. Close of 1 <sup>st</sup> Round of Written Questions	Aug 29, 2018
3. Response to 1 <sup>st</sup> Round of Written Questions	Sep 4, 2018
4. Pre-Proposal Meeting	Sep 5, 2018
5. Close of 2 <sup>nd</sup> Round of Written Questions	Sep 19, 2018
6. Response to 2 <sup>nd</sup> Round of Written Questions	Sep 24, 2018
7. Proposals Due	Oct 3, 2018
8. Interviews *	Oct 17, 2018
9. Close of 3 <sup>rd</sup> Round of Written Questions	Sep 27, 2018
10. Response to 3 <sup>rd</sup> Round of Written Questions	Oct 1, 2018
11. Complete Negotiations	Nov 7, 2018
12. NMA Approval Issuance to Ports & Railroads	Nov 14, 2018
13. Harbor Commission Approval by	Early Jan 2019
14. Recommendation for ACTA Board Approval **	Feb 8, 2019
15. Agreement Begins	Mar 1, 2019

\* May be subject to change

\*\* Follows approval by Railroads and Port Harbor Commissions of the CY19 O&M Budget, the recommended contractor, and the resultant modified CY19 O&M Budget.

