

ALAMEDA CORRIDOR TRANSPORTATION AUTHORITY

Agreement No. C0711
On-Call Railroad Signal Engineering Design Services
CHANGE ORDER NO. 22

CONSULTANT: **Pacific Railway Enterprises, Inc.**

SUMMARY THE AGREEMENT DURATION IS EXTENDED FOR ONE YEAR THROUGH JUNE 30, 2020
of
CHANGE THE AGREEMENT VALUE IS INCREASED BY \$50,000 - NOT TO EXCEED \$1,350,000

THE AGREEMENT IS MODIFIED AS FOLLOWS:

Section 4.0 – TERM OF AGREEMENT is amended to extend the term by one year through June 30, 2020.

Exhibit C – Billing Rates is amended to extend the rates end date by one year through June 30, 2020.

The total Compensation to be paid for satisfactory performance of the work under this Agreement shall be paid in accordance with Contract Section 5.1, and shall not-to-exceed One Million Three Hundred Fifty Thousand Dollars (\$1,350,000) as summarized below:

Original Agreement No.711	\$ 500,000
Change Order No. 1	\$ -0-
Change Order No. 2	\$ -0-
Change Order No. 3	\$ 300,000
Change Order No. 4	\$ -0-
Change Order No. 5	\$ -0-
Change Order No. 6	\$ 200,000
Change Order No. 7	\$ -0-
Change Order No. 8	\$ 200,000
Change Order No. 9	\$ -0-
Change Order No. 10	<\$ 200,000>
Change Order No. 11	\$ -0-
Change Order No. 12	\$ -0-
Change Order No. 13	\$ -0-
Change Order No. 14	\$ -0-
Change Order No. 15	\$ -0-
Change Order No. 16	\$ -0-
Change Order No. 17	\$ -0-
Change Order No. 18	\$ 100,000
Change Order No. 19	\$ -0-
Change Order No. 20	\$ 100,000
Change Order No. 21	\$ 100,000
Change Order No. 22	<u>\$ 50,000</u>

Total (not to exceed) \$1,350,000

Except as provided herein all terms and conditions of the Agreement remain unchanged. The terms and conditions of this Change Order constitute full accord and satisfaction for all cost and time of performance related to the changes described or referenced herein. The effective date of this Change Order shall be the date of its execution by ACTA's Chief Executive Officer or Chief Financial Officer.

ALAMEDA CORRIDOR TRANSPORTATION AUTHORITY	CONSULTANT: Pacific Railway Enterprises, Inc.
Signature:	Signature:
Name/Title:	Name/Title:
Date Executed:	Date Accepted:
ATTEST	ATTEST
Signature:	Signature:
Name/Title:	Name/Title:
Date Executed:	Date Accepted:

APPROVED AS TO FORM:
 Michael N. Feuer, City of Los Angeles City Attorney

By: _____
 Deputy City Attorney

Date: _____