

ALAMEDA CORRIDOR TRANSPORTATION AUTHORITY
Agreement No. C0764
Geotechnical Services

Change Order No. 18

CONSULTANT: **Earth Mechanics, Inc.**

SUMMARY THE AGREEMENT DURATION IS *EXTENDED THROUGH June 30, 2021*
Of
CHANGE THE AGREEMENT VALUE IS *UNCHANGED - NOT TO EXCEED \$2,661,055*

THE AGREEMENT IS MODIFIED AS FOLLOWS:

Item 7 – Time – Paragraph A, is amended to read, "Upon execution, this Agreement shall continue through **June 30, 2021.**"

The total Compensation to be paid for satisfactory performance of the Work under this Agreement shall be paid in accordance with the provisions of Contract Section 8, and shall not exceed the amounts summarized below:

Original Agreement	\$ 160,000
Change Order No. 1	\$ 20,000
Change Order No. 2	\$ 20,000
Change Order No. 3	\$1,300,000
Change Order No. 4	\$ 30,000
Change Order No. 5	\$ 70,000
Change Order No. 6	\$ -0-
Change Order No. 7	\$ 236,055
Change Order No. 8	\$ -0-
Change Order No. 9	\$ 25,000
Change Order No. 10	\$ 800,000
Change Order No. 11	\$ -0-
Change Order No. 12	\$ -0-
Change Order No. 13	\$ -0-
Change Order No. 14	\$ -0-
Change Order No. 15	\$ -0-
Change Order No. 16	\$ -0-
Change Order No. 17	\$ -0-
Change Order No. 18	\$ -0-

Total (not to exceed) \$ 2,661,055

/////

/////

/////

**Agreement No. C0764
Earth Mechanics, Inc.
Change Order No. 18**

Except as provided herein all terms and conditions of the Agreement remain unchanged. The effective date of this amendment shall be the date of its execution by ACTA's Chief Executive Officer or Chief Financial Officer.

ALAMEDA CORRIDOR TRANSPORTATION AUTHORITY	CONSULTANT: Earth Mechanics, Inc.
Signature:	Signature:
Name/Title:	Name/Title:
Date Executed:	Date Accepted:
ATTEST	ATTEST
Signature:	Signature:
Name/Title:	Name/Title:
Date Executed:	Date Accepted:

APPROVED AS TO FORM
Michael N. Feuer, City of Los Angeles City Attorney

By: _____
Deputy City Attorney

Date: _____