

**SEVENTH AMENDMENT TO AGREEMENT NO. C0840  
BETWEEN THE ALAMEDA CORRIDOR TRANSPORTATION AUTHORITY  
AND  
VASQUEZ & COMPANY, LLP**

**THIS SEVENTH AMENDMENT** to Agreement No. C0840 is made and entered into by the **Alameda Corridor Transportation Authority ("ACTA")**, and **Vasquez & Company, LLP**.

**WHEREAS**, an Agreement between ACTA and Vasquez & Company, LLP ("Vasquez") was entered into commencing July 1, 2013 for a term of three years; and

**WHEREAS**, during ACTA's Governing Board meetings from 2014 through 2017, the Board approved six amendments to the Vasquez Agreement for the allocations of additional funds and two time extensions; and

**WHEREAS**, Vasquez requires additional time to complete audits currently underway that will extend beyond the current term of the Agreement which is set to expire on October 30, 2017; and

**WHEREAS**, at its September 22, 2017 meeting, the ACTA Governing Board approved extending the term of the Agreement for an additional three months.

**NOW, THEREFORE, IT IS MUTUALLY AGREED AS FOLLOWS:**

1. **ARTICLE 4 – TERM OF AGREEMENT** is hereby amended extending the agreement by an additional three months to January 31, 2018.
2. Except as amended herein, all remaining terms and conditions of Agreement No. C0840, remain in full force and effect.
3. The effective date of this amendment shall be the date of its execution by ACTA's Chief Executive Officer.

////

////

////

**IN WITNESS WHEREOF**, the parties hereto have executed this Seventh Amendment to Agreement No. C0840 as provided below:

**ALAMEDA CORRIDOR TRANSPORTATION  
AUTHORITY**

Date \_\_\_\_\_ By \_\_\_\_\_  
Chief Executive Officer

**ATTEST**

Date \_\_\_\_\_ By \_\_\_\_\_  
Title \_\_\_\_\_

**VASQUEZ & COMPANY, LLP**

Date \_\_\_\_\_ By \_\_\_\_\_  
\_\_\_\_\_  
(Print/Type Name & Title)

**ATTEST**

Date \_\_\_\_\_ By \_\_\_\_\_  
Title \_\_\_\_\_

**APPROVED AS TO FORM**

Michael N. Feuer, City of Los Angeles City Attorney

By: \_\_\_\_\_  
Deputy City Attorney

Date: \_\_\_\_\_